

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
17769	2023-Walk-a-Lot	Feature	Resolved	Normal	HomeFragment	Francisco Sá Couto	12/01/2024 23:17
17764	2023-Walk-a-Lot	Feature	Resolved	Normal	weekly graph	Francisco Sá Couto	12/01/2024 23:44
17729	2023-Walk-a-Lot	Feature	Resolved	Normal	Calendar Fragment	André Fernandes Gonçalves	12/01/2024 23:45
17662	2023-Walk-a-Lot	Support	Resolved	Normal	Activity diagram workflow	Simão Pedro Branco Francisco	12/01/2024 23:46
17661	2023-Walk-a-Lot	Support	Resolved	Normal	Add UML diagram to wiki	André Fernandes Gonçalves	12/01/2024 23:44
17651	2023-Walk-a-Lot	Feature	Resolved	Normal	Database	Ana Sofia Sousa	12/01/2024 23:46
17649	2023-Walk-a-Lot	Support	Resolved	Normal	Report Structure	Ana Sofia Sousa	12/01/2024 23:47
17647	2023-Walk-a-Lot	Feature	Resolved	Normal	App Layout	Simão Pedro Branco Francisco	12/01/2024 23:44
17644	2023-Walk-a-Lot	Task	Resolved	Normal	2.5 Similar Apps	Francisco Sá Couto	12/01/2024 23:43
17642	2023-Walk-a-Lot	Task	Resolved	Normal	2.3 3-axis accelerometer and step counting	André Fernandes Gonçalves	12/01/2024 23:43
17641	2023-Walk-a-Lot	Task	Resolved	Normal	2.2 Vital Jacket	André Fernandes Gonçalves	12/01/2024 23:41
17618	2023-Walk-a-Lot	Task	Resolved	Normal	Introduction	André Fernandes Gonçalves	26/12/2023 12:46
17617	2023-Walk-a-Lot	Task	Resolved	Normal	State of the Art and Literature of 3-axis accelerometer (VJ)	Simão Pedro Branco Francisco	12/01/2024 23:43
17613	2023-Walk-a-Lot	Support	Resolved	Normal	Acesso SDK Andoid do VJ	Francisco Sá Couto	12/01/2024 23:26
16952	2022-CMEB-Step-N-Count	Product Backlog	New	Normal	Feedback Improvments (professors)	Mariana Calado	05/01/2023 17:00
16935	2022-CMEB-Step-N-Count	Bug	Feedback	Normal	Lab session #8 - Debugging the integrated system (Continuation)	Joao Paulo S. Cunha	05/01/2023 19:48
16205	SwimCounter	Bug	New	Normal	SensiFoot state of the art report	Mariana Fernandes	08/04/2022 18:33
15979	Epilepsy Warning Bracelet	Task	New	High	Java Interface Development		12/05/2021 05:17
15954	Epilepsy Warning Bracelet	Support	New	Normal	[Paper] Artifact cancellation using median filter, moving average filter, and fractional derivatives in biomedical signals		04/05/2021 11:23
15919	Epilepsy Warning Bracelet	Task	Resolved	Normal	Analog Interface Circuit	Ana Marta Dias	19/06/2021 13:52
15918	Epilepsy Warning Bracelet	Support	New	Normal	[Paper] Quantitative analysis of sEMG: Biomarkers for Convulsive Seizures		24/04/2021 11:24
15917	Epilepsy Warning Bracelet	Support	New	Normal	[Paper] Detection of convulsive seizures using sEMG		24/04/2021 11:18

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
15916	Epilepsy Warning Bracelet	Support	New	Normal	[Paper] How to Displace Electrodes for Biceps and Deltoid		24/04/2021 11:18
15904	Epilepsy Warning Bracelet	Task	Resolved	Normal	Details on the MATLAB Code	Ana Marta Dias	19/06/2021 13:51
15903	Epilepsy Warning Bracelet	Task	Resolved	Normal	Connections MATLAB-Arduino-Java Interface	Ana Marta Dias	19/06/2021 13:52
15848	Epilepsy Warning Bracelet	Support	New	Normal	[Paper] Ictal quantitative analysis		17/03/2021 18:41
15769	Epilepsy Warning Bracelet	Feature	Feedback	High	Prediction of Epileptic Seizures		23/02/2021 15:59
15556	TKF-2020	Product Backlog	New	Normal	Preprocessing		22/06/2020 19:54
15555	TKF-2020	Product Backlog	New	Normal	Clean data		22/06/2020 19:53
15554	TKF-2020	Product Backlog	New	Normal	Classifier		22/06/2020 19:55
15553	TKF-2020	Feature	Resolved	Normal	Implement KNN classifier	Petri Partanen	22/06/2020 19:52
15552	TKF-2020	Bug	New	Normal	Filter optical flow polar coordinates based on magnitude		22/06/2020 19:52
15550	TKF-2020	Bug	New	Normal	Clean outliers from optical flow output before feeding to classifier		22/06/2020 19:46
15549	TKF-2020	Feature	Resolved	Normal	Choose between sparse and dense optical flow	Petri Partanen	22/06/2020 19:52
15548	TKF-2020	Feature	Resolved	Normal	Create background subtraction	Petri Partanen	22/06/2020 19:52
15450	Catch-22 [TES Project]	Task	In Progress	Normal	New package diagram	Aline dos Santos Silva	22/06/2020 16:52
15430	Catch-22 [TES Project]	Task	Resolved	Normal	PowerPoint	Aline dos Santos Silva	22/06/2020 16:51
15427	Catch-22 [TES Project]	Task	Resolved	Normal	MockUp_Projeto	Aline dos Santos Silva	03/06/2020 15:24
15426	Catch-22 [TES Project]	Task	Resolved	Normal	Activity Diagram - Select Health Care Professional Use Case	Maria Manuela Tavares Alves	19/05/2020 19:13
15425	Catch-22 [TES Project]	Task	Resolved	Normal	Activity Diagram - Subscribe to the Platform Use Case	Maria Manuela Tavares Alves	19/05/2020 18:58
15424	Catch-22 [TES Project]	Task	Resolved	Normal	Activity Diagram - Schedule Videoconference Use Case	Inês Filipa Tavares Alves	19/05/2020 18:57
15423	Catch-22 [TES Project]	Task	Resolved	Normal	Activity Diagram - Upload Photos Use Case	Inês Filipa Tavares Alves	19/05/2020 18:46
15422	Catch-22 [TES Project]	Task	Resolved	Normal	Activity Diagram - Insert Glycemic Levels Use Case	Inês Filipa Tavares Alves	19/05/2020 18:46
15417	Catch-22 [TES Project]	Product Backlog	New	Normal	Activity Diagram		18/05/2020 11:17
15416	Catch-22 [TES Project]	Product Backlog	New	Normal	Package Diagram		18/05/2020 11:16

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
15390	Catch-22 [TES Project]	Task	In Progress	Normal	Package Diagram	Aline dos Santos Silva	11/05/2020 17:26
15380	Catch-22 [TES Project]	Task	New	Normal	Request Professor's Feedback		09/05/2020 17:21
15379	Catch-22 [TES Project]	Product Backlog	New	Normal	TES project selection		09/05/2020 17:15
15378	Catch-22 [TES Project]	Product Backlog	New	Normal	Package Diagram		09/05/2020 17:11
15377	Catch-22 [TES Project]	Product Backlog	New	Normal	Expanded Description		09/05/2020 17:10
15376	Catch-22 [TES Project]	Product Backlog	New	Normal	Description		09/05/2020 17:07
15375	Catch-22 [TES Project]	Product Backlog	New	Normal	Actors		09/05/2020 17:06
15374	Catch-22 [TES Project]	Product Backlog	New	Normal	Requirements		09/05/2020 17:06
15373	Catch-22 [TES Project]	Product Backlog	New	Normal	Step-by-Step		09/05/2020 17:02
15372	Catch-22 [TES Project]	Product Backlog	New	Normal	Product Backlog 2		09/05/2020 17:01
15371	Catch-22 [TES Project]	Product Backlog	New	Normal	Product Backlog 1		09/05/2020 16:58
15370	Catch-22 [TES Project]	Task	In Progress	Normal	Expanded Description - Receive Notifications Use Case	Maria Manuela Tavares Alves	09/05/2020 16:53
15369	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Schedule Videoconference	Maria Manuela Tavares Alves	09/05/2020 16:52
15368	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Give Feedback Use Case	Maria Manuela Tavares Alves	09/05/2020 16:50
15367	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Set Wound Care Management Plan Use Case	Maria Manuela Tavares Alves	09/05/2020 16:48
15366	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - See Patients Use Case	Maria Manuela Tavares Alves	09/05/2020 16:41
15365	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Request Medical Consultation Use Case	Maria Manuela Tavares Alves	09/05/2020 16:36
15364	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Upload Photos Use Case	Maria Manuela Tavares Alves	09/05/2020 16:33
15363	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Access Reliable Information	Maria Manuela Tavares Alves	09/05/2020 16:16
15362	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Insert Glycemic Levels Use Case	Maria Manuela Tavares Alves	09/05/2020 16:13

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
15361	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Select Health Care Professional Use Case	Maria Manuela Tavares Alves	09/05/2020 16:09
15360	Catch-22 [TES Project]	Task	Feedback	Normal	Expanded Description - Subscribe to the Platform Use Case	Maria Manuela Tavares Alves	09/05/2020 16:05
15359	Catch-22 [TES Project]	Task	Resolved	Normal	High-Level Description of the Tele-Scar Use Cases	Inês Filipa Tavares Alves	09/05/2020 15:39
15358	Catch-22 [TES Project]	Task	Resolved	Normal	Description of Tele-Scar Actors	Inês Filipa Tavares Alves	09/05/2020 15:33
15357	Catch-22 [TES Project]	Task	Resolved	Normal	Requirements for the Tele-Scar Platform	Inês Filipa Tavares Alves	09/05/2020 15:25
15284	Catch-22 [TES Project]	Task	Resolved	Normal	Step-by-Step Outlines : Access reliable information	Aline dos Santos Silva	28/04/2020 16:00
15283	Catch-22 [TES Project]	Task	Resolved	Normal	Step-by-Step Outlines : Insert Glycemic levels	Aline dos Santos Silva	28/04/2020 15:31
15273	Catch-22 [TES Project]	Task	Resolved	Normal	Step-by-Step Outlines : Select health care professional	Aline dos Santos Silva	28/04/2020 14:20
15270	Catch-22 [TES Project]	Task	Feedback	Normal	Use Case Diagram	Maria Manuela Tavares Alves	09/05/2020 15:40
15262	[II] fabrica	Task	In Progress	Normal	[PLC] Troca de Ferramenta Antes da Chegada da Peça	Marco Rocha	22/04/2020 19:48
15243	Catch-22 [TES Project]	Task	Resolved	Normal	Activity diagram	Aline dos Santos Silva	09/05/2020 17:26
15242	Catch-22 [TES Project]	Task	Resolved	Normal	Activity Diagram	Aline dos Santos Silva	09/05/2020 17:27
15241	Catch-22 [TES Project]	Task	Resolved	Normal	Initial System Requirements	Inês Filipa Tavares Alves	02/05/2020 15:39
15240	Catch-22 [TES Project]	Task	Resolved	Normal	State of the Art	Maria Manuela Tavares Alves	25/04/2020 11:02
15174	[II] fabrica	Task	In Progress	Normal	[MES] Enviar caminho para a peça	Fábio Morais	01/04/2020 10:17
15156	[II] fabrica	Task	New	Normal	[PLC] Saída de Peças do Armazém	Marco Rocha	26/03/2020 09:03
15148	[II] fabrica	Task	In Progress	Normal	[MES] Comunicação OPC	Fábio Morais	01/04/2020 10:17
15117	[II] fabrica	Task	New	Normal	[PLC] Fabrica Recebe peças		23/03/2020 21:15
15116	[II] fabrica	Task	New	High	[PLC] Fabrica Transforma peças		19/03/2020 13:08
15112	[II] fabrica	Bug	Resolved	Normal	[PLC] Erro Comunicação entre SoftPLC e Simulador	Marco Rocha	19/03/2020 10:52
15110	[II] fabrica	Task	In Progress	Normal	[MES] DataBase	Fábio Morais	19/04/2020 17:32
14725	MyoFetch2019	Bug	New	Normal	Final EMG Circuit Design		25/05/2019 17:38
14695	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Bluetooth and Java interface	Sofia Beco	10/06/2019 16:56
14665	MyoFetch2019	Feature	Feedback	High	Chart Implementation	Ana Sofia Santos Cardoso	23/05/2019 15:21

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
14664	MyoFetch2019	Feature	Feedback	Normal	Serial Communication	Ana Sofia Santos Cardoso	23/05/2019 15:20
14663	MyoFetch2019	Feature	New	High	Java Software Development		23/05/2019 15:21
14580	MyoFetch2019	Task	Resolved	High	Obtaining a readable EMG signal	Ana Filipa da Costa Almeida	23/05/2019 15:46
14525	MyoFetch2019	Task	Resolved	Normal	Filter Testing	Duarte Pereira	08/04/2019 14:47
14523	BlindHelp- Don't Fall Blind	Bug	Resolved	Normal	Code for angle measurement	Sofia Beco	20/05/2019 13:04
14522	BlindHelp- Don't Fall Blind	Bug	Resolved	Normal	Code for angle measurement	Sofia Beco	29/04/2019 12:05
14519	MyoFetch2019	Task	Resolved	High	Filter Design	Duarte Pereira	23/05/2019 15:46
14504	MyoFetch2019	Task	In Progress	High	EMG processing circuit	Duarte Pereira	23/05/2019 15:46
14502	BlindHelp- Don't Fall Blind	Task	Resolved	High	Assemble the walking stick	Sofia Beco	26/05/2019 16:07
14499	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Code for Vibrating Motors	Sofia Beco	20/05/2019 13:08
14498	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Bracelets	Catarina Ricardo	22/05/2019 01:48
14497	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Code for Servo Motors	Catarina Ricardo	20/03/2019 23:49
14496	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Code for Ultrasonic sensors	Catarina Ricardo	20/03/2019 23:50
14470	MyoFetch2019	Task	New	High	Variable Monitoring		23/05/2019 15:46
14468	MyoFetch2019	Task	New	Normal	Activity Diagram		25/02/2019 11:33
14466	MyoFetch2019	Task	New	Normal	Starting Point		17/05/2019 19:42
14465	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Activity Diagram	Sofia Beco	10/06/2019 16:54
14464	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Use Case Diagram	Sofia Beco	10/06/2019 16:54
14463	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	Select materials	Catarina Ricardo	29/04/2019 12:04
14452	BlindHelp- Don't Fall Blind	Task	Resolved	Normal	UML Diagram	Catarina Ricardo	10/06/2019 16:54
13021	iChair 2017	Task	In Progress	Low	Implementar interface com o electrocolograma		22/05/2017 12:30
13018	iChair 2017	Task	In Progress	Urgent	Uma proposta de circuito	Ricardo Filipe Amaro Saleiro Abreu	22/05/2017 11:58
13016	iChair 2017	Task	In Progress	Urgent	Criar electrooculograma	Ricardo Filipe Amaro Saleiro Abreu	22/05/2017 11:48
12393	[SDIS] TP1	Bug	New	Normal	teste		01/04/2016 19:22
11424	OLZ	Task	New	Normal	criacao da classe olz e do cpp main		02/11/2015 14:55
11389	OLZ	Task	New	Normal	Implementar construtores	Jorge Vale	31/10/2015 22:00
11388	OLZ	Task	Resolved	Normal	Criação de gets	Diogo Reis	01/11/2015 14:04
11387	OLZ	Task	Resolved	Urgent	Criacao de ficheiros e inserção no svn	Telmo Barros	31/10/2015 21:59
8652	WonderFly Project	Task	In Progress	Normal	Algoritmo para exploração da área de voo		28/11/2013 19:35
8651	WonderFly Project	Task	In Progress	Normal	Manual de utilização	João Gonçalves	28/11/2013 19:33

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
8650	WonderFly Project	Task	In Progress	Normal	Tutorial do Airdrop	Fernando Cunha	28/11/2013 19:31
8649	WonderFly Project	Task	In Progress	Normal	Extrair características dos alvos automaticamente		28/11/2013 19:30
8648	WonderFly Project	Task	In Progress	Normal	Alterar código de matlab para opencv		28/11/2013 19:30
8589	WonderFly Project	Task	In Progress	Normal	Melhorar programa para detecção de alvos	Jorge Costa	28/11/2013 19:24
8587	WonderFly Project	Task	In Progress	Normal	Realizar tutoriais da G-Photo	Mário Martins	28/11/2013 19:21
8586	WonderFly Project	Task	In Progress	Normal	Procurar ferramentas para simulação da câmara	Mário Martins	28/11/2013 19:25
8237	Caixa redutora de 2 velocidades	Task	New	Normal	Sem-fim / roda de coroa	Paulo Reis	07/10/2013 15:22
8236	Caixa redutora de 2 velocidades	Task	New	High	Cálculo da Potência de Saída	Paulo Reis	07/10/2013 15:21
8235	Caixa redutora de 2 velocidades	Task	New	High	Definição da cadeia cinemática	Paulo Reis	07/10/2013 15:20
6935	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Resolved	Normal	Final Report		16/02/2013 01:23
6432	Travel,Inc.	Feature	New	Normal	Como utilizador eu pretendo dar feedback para qualificar quem oferece boleia		19/12/2012 15:42
5416	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	Quality Report and Risk Plan		16/02/2013 01:19
5242	[SETEC] Noise Protection Server G2A	Task	Feedback	High	Project Requirements and System Concept Review		10/12/2012 17:01
5192	SwimCounter	Task	Resolved	Normal	Promotion video		03/01/2013 21:57
5191	SwimCounter	Task	Resolved	Normal	Project report		03/01/2013 21:59
5190	SwimCounter	Task	Resolved	Normal	Swim count: Algorithm development		03/01/2013 21:58
5189	SwimCounter	Task	Resolved	Normal	Data treatment and stroke pattern detection		03/01/2013 21:58
5188	SwimCounter	Task	Resolved	Normal	Familiarity with the development tools		07/12/2012 15:16
5187	SwimCounter	Task	Resolved	Normal	State of the art report		03/01/2013 21:57
4594	SwimCounter	Task	Resolved	Normal	Project plan	Ricardo Reis	24/11/2012 20:16
4592	SwimCounter	Task	Resolved	High	Literature review and state-of-the-art	Paulo Machado	27/11/2012 04:10
4590	SwimCounter	Task	Resolved	Urgent	Use the TI watch for Data Log	Ricardo Reis	07/12/2012 15:12
3743	Travel,Inc.	Feature	New	Normal	Como utilizador eu pretendo obter informação sobre onde posso alugar um carro, no caso de não existir nenhuma alternativa, para me puder deslocar		06/11/2012 18:41
3731	Travel,Inc.	Feature	New	Normal	Como utilizador quero comunicar com os outros utilizadores para poder trocar informações acerca de boleias		06/11/2012 18:37
3619	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	Requirements and Specification Report		11/11/2012 09:29
3618	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	System Concept Report		06/11/2012 18:36
3607	[SETEC] Noise Protection Server G2A	Task	Feedback	Normal	System Concept Report		14/11/2012 11:58

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3239	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	High	Primary System Use Cases - detailed version	João Pinho	11/11/2012 09:28
3018	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	High	Primary System Use Cases - non detailed version		31/10/2012 09:19
2947	[SETEC] Noise Protection Server G2A	Task	Resolved	Normal	Mid-term Demonstration Preparation		18/01/2013 11:57
2946	[SETEC] Noise Protection Server G2A	Task	New	Normal	Final Presentation, Demonstration and Report		18/01/2013 12:01
2945	[SETEC] Noise Protection Server G2A	Task	Feedback	Normal	Integration		18/02/2013 10:43
2944	[SETEC] Noise Protection Server G2A	Task	Resolved	Normal	Project Mid-term Demonstration		17/12/2012 10:13
2943	[SETEC] Noise Protection Server G2A	Task	Feedback	High	Server Development		14/02/2013 09:41
2942	[SETEC] Noise Protection Server G2A	Task	Feedback	Normal	Functional Analysis		05/12/2012 09:40
2941	[SETEC] Noise Protection Server G2A	Task	Feedback	Normal	Presentation Preparation		18/02/2013 10:43
2940	[SETEC] Noise Protection Server G2A	Task	Feedback	Normal	Project Quality and Risk Plan		11/12/2012 18:50
2807	[SETEC] Noise Protection Server G2A	Task	Feedback	High	Project Engineering Requirements		25/10/2012 12:00
2806	[SETEC] Noise Protection Server G2A	Task	Feedback	High	System Breakdown Structure		14/11/2012 11:56
2805	[SETEC] Noise Protection Server G2A	Task	Feedback	High	System Use Cases		14/11/2012 11:57
2704	[SETEC] Noise Protection Server G2A	Task	Feedback	High	Preliminary Requirements Report		30/01/2013 11:14
2661	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	Integration		16/02/2013 01:19
2660	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	New	Normal	Final Presentation and Demonstration		16/02/2013 01:22
2572	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	Testing & Debugging		16/02/2013 01:20
2571	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	Project Building		16/02/2013 01:18
2570	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Normal	Project Requirements Manual		31/10/2012 09:18
2569	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Resolved	Normal	Presentation preparation		18/02/2013 01:11
2568	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	High	Market Survey		21/10/2012 23:27
2567	[SETEC-G3A] Mobile Environmental Noise Protection System	Task	Feedback	Urgent	Quality Manual		06/11/2012 14:25
2538	[SETEC] Noise Protection Server G2A	Task	Feedback	High	Market Survey		20/10/2012 19:39
2511	SEAI 2012/2013 - Grupo 1	Task	Resolved	High	Atribuição de Cargos		04/10/2012 16:23
2508	SEAI 2012/2013 - Grupo 1	Task	Resolved	High	Manual de Qualidade	Ricardo Salazar	04/10/2012 16:24
2507	SEAI 2012/2013 - Grupo 1	Task	Resolved	High	Manual de Qualidade	Ricardo Salazar	04/10/2012 16:24

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2506	SEAI 2012/2013 - Grupo 1	Task	In Progress	High	Gestão do Projeto		04/10/2012 16:23
2505	SEAI 2012/2013 - Grupo 1	Task	In Progress	High	Divisão de Tarefas		27/09/2012 15:33
2504	SEAI 2012/2013 - Grupo 1	Task	In Progress	High	Market Survey		27/09/2012 15:34
2503	SEAI 2012/2013 - Grupo 1	Task	In Progress	High	Website do Projeto	Ricardo Salazar	27/09/2012 15:43
2500	SEAI 2012/2013 - Grupo 1	Task	In Progress	High	Planeamento do Projeto	Bruno Brito	27/09/2012 15:35
2170	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Análise de Risco		25/06/2012 17:48
2169	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Análise economica		25/06/2012 17:47
2168	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Ata de revisão 2		25/06/2012 17:46
2167	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Ata de revisão 1		25/06/2012 17:42
2084	[ASGP] Equipa 4 - Smart Rocks	Task	In Progress	Normal	Escolha de sistemas a aplicar		30/05/2012 13:34
2083	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Mapa Funcional		30/05/2012 13:33
2080	[ASGP] Equipa 4 - Smart Rocks	Task	Resolved	Normal	Especificação de requisitos		30/05/2012 13:30
2067	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 13		27/05/2012 16:04
2066	SDIS-ISDM	Task	Resolved	Normal	Classificar series	Pedro Borges	27/05/2012 13:35
2064	SDIS-ISDM	Task	Resolved	Normal	Enviar comentarios para as redes sociais	Pedro Borges	27/05/2012 01:00
2063	SDIS-ISDM	Bug	Resolved	Normal	Comentarios cliente	Pedro Borges	26/05/2012 03:23
2061	SDIS-ISDM	Bug	New	Normal	Google calendar - client		26/05/2012 00:04
2060	SDIS-ISDM	Bug	Resolved	Normal	Comentarios Server	Pedro Borges	26/05/2012 01:33
2059	SDIS-ISDM	Task	Resolved	Normal	Calendario - server	Pedro Borges	25/05/2012 22:56
2058	SDIS-ISDM	Task	Resolved	Normal	Calendario - cliente	Tiago Rodrigues	27/05/2012 03:52
2057	SDIS-ISDM	Task	Resolved	Normal	Ligações a contas externas	Pedro Borges	27/05/2012 01:02
2056	SDIS-ISDM	Task	Resolved	Normal	Comentarios		27/05/2012 01:01
2035	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 12		20/05/2012 18:17
2033	MIEIC - Programação 2011/2012	Feature	New	Normal	Classe Jogo		18/05/2012 22:14
2032	MIEIC - Programação 2011/2012	Feature	New	Normal	Classe Partida		18/05/2012 22:13
2031	MIEIC - Programação 2011/2012	Feature	New	Normal	Classe Dealer		18/05/2012 22:12
2030	MIEIC - Programação 2011/2012	Feature	New	Normal	Classe Jogador		18/05/2012 22:11
2029	MIEIC - Programação 2011/2012	Feature	New	Normal	Classe Carta		18/05/2012 22:10
2000	MIEIC - Programação 2011/2012	Feature	New	Normal	Criação de um ficheiro ReadMe	João Sá	17/05/2012 18:29
1892	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 10 e 11		04/05/2012 10:56
1876	MIEIC - Programação 2011/2012	Task	New	Normal	Funções da classe Jogo		10/05/2012 12:07
1872	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 9		28/04/2012 01:44
1871	ACCM - Equipa C FEUP 2011/12	Feature	New	Normal	Reunião - 27/04/2012		26/04/2012 21:51

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1858	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 8		28/04/2012 01:41
1857	ACCM - Equipa C FEUP 2011/12	Task	In Progress	High	Controlo em malha fechada		21/04/2012 17:41
1846	[ASGP] Equipa 4 - Smart Rocks	Task	Resolved	Normal	SBS		25/06/2012 17:31
1792	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Criação do site	Emanuel Fonseca	17/04/2012 22:18
1789	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 7		21/04/2012 22:25
1752	MIEIC - Programação 2011/2012	Task	New	Normal	Winners		12/04/2012 08:59
1751	MIEIC - Programação 2011/2012	Task	New	Normal	players		12/04/2012 02:21
1740	MIEIC - Programação 2011/2012	Task	New	Normal	bets.cpp		11/04/2012 16:05
1718	MIEIC - Programação 2011/2012	Feature	New	Normal	Players-código		10/04/2012 08:54
1717	MIEIC - Programação 2011/2012	Feature	New	Normal	Bets- código		10/04/2012 08:53
1692	MIEIC - Programação 2011/2012	Feature	New	Normal	key		07/04/2012 18:37
1690	MIEIC - Programação 2011/2012	Task	New	Normal	Prize_key.txt		07/04/2012 17:25
1588	MIEIC - Programação 2011/2012	Bug	New	Normal	Chave aleatória que já imprime em ficheiro no formato prize_key.txt		04/04/2012 15:01
1587	MIEIC - Programação 2011/2012	Bug	New	Normal	Chave aleatória que já imprime em ficheiro no formato prize_key.txt		04/04/2012 14:53
1586	MIEIC - Programação 2011/2012	Bug	New	Normal	Chave aleatória que já imprime em ficheiro no formato prize^_		04/04/2012 14:50
1584	MIEIC - Programação 2011/2012	Bug	New	Normal	Geração da chave aleatória		04/04/2012 14:00
1558	MIEIC - Programação 2011/2012	Task	New	Normal	Key	Luís Cleto	03/04/2012 17:01
1549	MIEIC - Programação 2011/2012	Task	New	Normal	Bets	Daniel Moreira	03/04/2012 11:54
1540	MIEIC - Programação 2011/2012	Task	New	Normal	Parte 2 - Bets	Ana Freitas	12/04/2012 08:58
1525	MIEIC - Programação 2011/2012	Feature	New	Normal	Bet		02/04/2012 11:35
1522	MIEIC - Programação 2011/2012	Task	New	Normal	Parte 1 - players		02/04/2012 09:02
1521	MIEIC - Programação 2011/2012	Task	New	Normal	Parte 2 - Bets	Ana Freitas	02/04/2012 09:01
1517	MIEIC - Programação 2011/2012	Task	New	Normal	Parte 4 - winners	Duarte Duarte	01/04/2012 18:27
1516	MIEIC - Programação 2011/2012	Task	New	Normal	Parte 1 - players	Duarte Duarte	01/04/2012 18:26
1509	MIEIC - Programação 2011/2012	Task	New	Normal	Bets	Ricardo Neves	01/04/2012 08:33
1480	MIEIC - Programação 2011/2012	Task	New	Normal	Keys	Ricardo Neves	01/04/2012 08:31
1440	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	New	Normal	Tarefas a realizar - Semana 5		13/04/2012 23:14
1417	[ASGP] Equipa 4 - Smart Rocks	Task	Resolved	Normal	Potenciais Requisitos		17/04/2012 22:28
1371	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Task	In Progress	Normal	Tarefas a realizar - Semana 4		22/03/2012 11:41
1364	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Avaliação Interna 2		25/06/2012 17:35
1361	[ASGP] Equipa 4 - Smart Rocks	Support	Resolved	Urgent	Avaliação Interna 1		25/06/2012 17:35

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1360	[ASGP] Equipa 4 - Smart Rocks	Feature	In Progress	Normal	Documento Final		25/06/2012 17:50
1355	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Documento de análise funcional		25/06/2012 17:45
1354	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Especificação de requisitos		25/06/2012 17:27
1353	[ASGP] Equipa 4 - Smart Rocks	Feature	Resolved	Normal	Plano detalhado do projeto		25/06/2012 17:49
1352	[ASGP] Equipa 4 - Smart Rocks	Task	Resolved	Normal	Relatório de conceito de sistema		25/06/2012 17:25
1344	ACCM - Equipa C FEUP 2011/12	Task	In Progress	Normal	Tarefa para semana 12/03/2012 - Sérgio	Sérgio Almeida	13/03/2012 11:48
1343	ACCM - Equipa C FEUP 2011/12	Task	In Progress	High	Reunião ACCM - Terça-feira 10h00 - 1103		12/03/2012 21:30
1341	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Realização do relatório final	Rui Marcelino	30/04/2012 00:50
1340	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Realização do relatório final	Miguel Sousa	30/04/2012 00:49
1339	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Realização do relatório final	Elisabete Fernandes	30/04/2012 00:49
1338	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Testes ao sistema	Rui Marcelino	30/04/2012 00:51
1337	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Testes ao sistema	Miguel Sousa	30/04/2012 00:52
1336	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Testes ao sistema	Elisabete Fernandes	30/04/2012 00:52
1335	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Implementar sistema de controlo na DSP com o uso do RTW do MATLAB	Rui Marcelino	30/04/2012 00:53
1334	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Implementar sistema de controlo na DSP com o uso do RTW do MATLAB	Miguel Sousa	30/04/2012 00:53
1333	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Implementar sistema de controlo na DSP com o uso do RTW do MATLAB	Elisabete Fernandes	30/04/2012 00:53
1332	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Implementar da interface entre a DSP e o conversor eletrónico e circuitos periféricos	Rui Marcelino	30/04/2012 00:55
1330	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Implementar da interface entre a DSP e o conversor eletrónico e circuitos periféricos	Miguel Sousa	30/04/2012 00:55
1329	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	New	Normal	Desenvolver o sistema de controlo do conversor em Matlab	Elisabete Fernandes	30/04/2012 00:54
1328	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	In Progress	Normal	Realizar a simulação do sistema motor + conversor em Matlab	Miguel Sousa	30/04/2012 00:55
1327	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	In Progress	Normal	Escolher tipo de conversor a utilizar e realizar a respetiva simulação em PSIM	Rui Marcelino	16/04/2012 22:35
1325	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	In Progress	Normal	Verificar a gama de valores do sensor instalado no sistema e definir a forma como esse sinal vai ser adquirido (amplificação, filtragem isolamento, etc.)	Miguel Sousa	12/03/2012 17:03
1324	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	In Progress	Normal	Simulação do motor em PSIM como base nas especificações reais do motor e determinar valores máximos da corrente/tensão.	Rui Marcelino	16/04/2012 22:35
1322	APS 11/12 :: Grupo 6 :: Pêndulo Invertido	Task	In Progress	Normal	Realização do levantamento do principio físico e das equações associadas ao pêndulo invertido e respectiva implementação das mesmas em Matlab	Elisabete Fernandes	31/03/2012 14:56

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1298	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Bug	In Progress	Normal	Tarefas a realizar - Semana 3		22/03/2012 11:41
1294	MIEIC - Programação 2011/2012	Feature	New	Normal	Aula teórica sobre arrays e structs		07/03/2012 20:13
1274	ACCM - Equipa C FEUP 2011/12	Task	Resolved	Normal	Tarefas para Reunião 07/03/12	Sérgio Almeida	07/03/2012 23:41
1273	ACCM - Equipa C FEUP 2011/12	Task	New	Normal	Tarefas para Reunião 07/03/12	Nuno Maia	06/03/2012 18:12
1272	ACCM - Equipa C FEUP 2011/12	Task	Resolved	Normal	Tarefas para Reunião 07/03/12	Joel Marinho	08/03/2012 02:51
1271	ACCM - Equipa C FEUP 2011/12	Bug	In Progress	High	Tarefas para Reunião 07/03/12	Daniel Magalhaes Magalhães	12/03/2012 23:32
1270	ACCM - Equipa C FEUP 2011/12	Bug	New	Normal	Ausência	Nuno Maia	06/03/2012 11:41
1269	ACCM - Equipa C FEUP 2011/12	Support	New	Normal	Marcação de Discussão para fórum		06/03/2012 11:48
1205	ACCM 11/12 :: Grupo D :: Manipulador Robótico	Bug	In Progress	Normal	Tarefas a realizar - Semana 2		15/03/2012 16:14
1201	ACCM - Equipa C FEUP 2011/12	Task	New	Normal	Reunião Trabalho ACCM		28/02/2012 12:26
1169	DarkMatter Framework	Feature	New	High	Implement buffered file reader and writer	Fernando Moreira	15/02/2012 00:12
1168	DarkMatter Framework	Feature	New	Normal	Implement D3D11's IndirectArgumentBuffer wrapper	Fernando Moreira	14/02/2012 23:49
1165	DarkMatter Framework	Support	Resolved	Normal	Setup the development, demos and testing enviroments under VS2010	Fernando Moreira	15/02/2012 22:01
1087	BMS - Sistema de Gestão de Baterias	Bug	New	Normal	estado da arte baterias	Daniel Magalhaes Magalhães	05/12/2011 15:36
1080	BMS - Sistema de Gestão de Baterias	Feature	New	Urgent	modelos de baterias	Daniel Magalhaes Magalhães	17/12/2011 21:42
1079	BMS - Sistema de Gestão de Baterias	Support	New	Normal	resumo - modelos eléctricos de baterias	Daniel Magalhaes Magalhães	05/12/2011 15:41