

[ASGP] Equipa 4 - Smart Rocks - Feature #1360

Documento Final

14/03/2012 16:57 - Emanuel Fonseca

Status:	In Progress	Start date:	01/03/2012
Priority:	Normal	Due date:	27/06/2012
Assignee:		% Done:	90%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			
Realização do documento final do projeto (Smart Rocks)			

History

#1 - 17/04/2012 22:22 - Emanuel Fonseca

- Status changed from New to In Progress
- % Done changed from 10 to 20

#2 - 30/05/2012 13:35 - Emanuel Fonseca

- % Done changed from 20 to 50

#3 - 25/06/2012 17:50 - Emanuel Fonseca

- Due date changed from 09/06/2012 to 27/06/2012
- % Done changed from 50 to 90