

## Catch-22 [TES Project] - Task #15241

### Initial System Requirements

20/04/2020 10:47 - Aline dos Santos Silva

<b>Status:</b>	Resolved	<b>Start date:</b>	14/04/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	25/04/2020
<b>Assignee:</b>	Inês Filipa Tavares Alves	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b> A use-case description was made, which is the step-by-step, detailed and text-based interactions, and the dialogue between the actor and the system.			

### History

#### #1 - 20/04/2020 10:49 - Aline dos Santos Silva

- Assignee changed from Aline dos Santos Silva to Inês Filipa Tavares Alves

#### #2 - 24/04/2020 21:00 - Inês Filipa Tavares Alves

- Subject changed from Use Case Description to Initial System Requirements

#### #3 - 24/04/2020 23:11 - Inês Filipa Tavares Alves

- Start date changed from 10/04/2020 to 14/04/2020

#### #4 - 25/04/2020 11:27 - Inês Filipa Tavares Alves

- File Initial System Requests.pdf added

#### #5 - 25/04/2020 12:03 - Inês Filipa Tavares Alves

[NEW DESCRIPTION] A document with the initial system requests was made. This describes the general idea of our platform.

#### #6 - 25/04/2020 12:37 - Inês Filipa Tavares Alves

- File deleted (Initial System Requests.pdf)

#### #7 - 25/04/2020 12:38 - Inês Filipa Tavares Alves

- File Initial System Requests.pdf added

#### #8 - 25/04/2020 12:38 - Inês Filipa Tavares Alves

- Due date set to 25/04/2020

- % Done changed from 70 to 100

#### #9 - 25/04/2020 12:39 - Inês Filipa Tavares Alves

- Status changed from In Progress to Resolved

#### #10 - 02/05/2020 15:39 - Inês Filipa Tavares Alves

- File deleted (Initial System Requests.pdf)

#### #11 - 02/05/2020 15:39 - Inês Filipa Tavares Alves

- File Initial System Requirements.pdf added

### Files

