

Catch-22 [TES Project] - Task #15369

Expanded Description - Schedule Videoconference

09/05/2020 16:52 - Maria Manuela Tavares Alves

Status:	Feedback	Start date:	04/05/2020
Priority:	Normal	Due date:	08/05/2020
Assignee:	Maria Manuela Tavares Alves	% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

Files

Expanded Description - Schedule Videoconference Use Case.pdf	96.4 KB	09/05/2020	Maria Manuela Tavares Alves
--	---------	------------	-----------------------------