

Catch-22 [TES Project] - Product Backlog #15371

Product Backlog 1

09/05/2020 16:58 - Aline dos Santos Silva

Status:	New	Start date:	20/04/2020
Priority:	Normal	Due date:	27/04/2020
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
State of the art			
Activity Diagram			

History

#1 - 09/05/2020 16:58 - Aline dos Santos Silva

- Due date set to 27/04/2020
- Start date set to 20/04/2020
- % Done changed from 0 to 100