

2022-CMEB-Step-N-Count - Task #16755

Activity Diagram and Activity implementation - Configuration and Goals

09/11/2022 11:23 - Mariana Calado

Status:	Closed	Start date:	08/11/2022
Priority:	Normal	Due date:	15/11/2022
Assignee:	Mariana Calado	% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	14.00 hours
Description			
Activity Diagram on Draw.io and design Activity implementation - Configuration page on Android Studio.			

History

#1 - 09/11/2022 11:25 - Mariana Calado

- File *activityDiagram.drawio.png* added
- Due date set to 15/11/2022
- Start date changed from 09/11/2022 to 08/11/2022

#2 - 11/11/2022 12:30 - Mariana Calado

- Subject changed from *Activity Diagram and Design Activity implementation - Configuration* to *Activity Diagram and Activity implementation - Configuration*

#3 - 15/11/2022 17:09 - Mariana Calado

- File *activityDiagram.drawio (4).png* added
- % Done changed from 50 to 70

Configuration page:

- Missing defining position
- defining Colors
- OnBtnClick – save data on the database?

Activity Diagram :

- doubt on functionalities - see with professor

#4 - 15/11/2022 17:09 - Mariana Calado

- File deleted (*activityDiagram.drawio.png*)

#5 - 23/11/2022 11:09 - Mariana Calado

- Subject changed from *Activity Diagram and Activity implementation - Configuration* to *Activity Diagram and Activity implementation - Configuration and Goals*

#6 - 08/12/2022 19:02 - Mariana Calado

- Status changed from *New* to *Closed*
- % Done changed from 70 to 100

Files

