

## 2023-Walk-a-Lot - Support #17649

### Report Structure

28/11/2023 17:41 - Ana Sofia Sousa

|                                      |                 |                        |             |
|--------------------------------------|-----------------|------------------------|-------------|
| <b>Status:</b>                       | Resolved        | <b>Start date:</b>     | 05/12/2023  |
| <b>Priority:</b>                     | Normal          | <b>Due date:</b>       |             |
| <b>Assignee:</b>                     | Ana Sofia Sousa | <b>% Done:</b>         | 100%        |
| <b>Category:</b>                     |                 | <b>Estimated time:</b> | 0.00 hour   |
| <b>Target version:</b>               |                 | <b>Spent time:</b>     | 12.00 hours |
| <b>Description</b>                   |                 |                        |             |
| Organize the structure of the report |                 |                        |             |

### History

---

**#1 - 12/01/2024 23:39 - Francisco Sá Couto**

- % Done changed from 0 to 100

**#2 - 12/01/2024 23:47 - André Fernandes Gonçalves**

- Status changed from New to Resolved