

[SETEC] Noise Protection Server G2A - Task #2538

Market Survey

01/10/2012 14:39 - João Brito

Status:	Feedback	Start date:	01/10/2012
Priority:	High	Due date:	21/10/2012
Assignee:		% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	36.00 hours
Description			

History

#1 - 05/10/2012 21:00 - Bruno Silva

- % Done changed from 0 to 50

#2 - 10/10/2012 11:48 - João Brito

- % Done changed from 50 to 80

- Estimated time set to 30.00 h

- translation missing: en.field_remaining_hours set to 30.0

#3 - 10/10/2012 11:53 - João Brito

- translation missing: en.field_remaining_hours changed from 30.0 to 0.0

#4 - 17/10/2012 13:23 - Bruno Silva

- Due date changed from 08/10/2012 to 21/10/2012

- Status changed from In Progress to Feedback

#5 - 18/10/2012 11:29 - João Brito

- % Done changed from 80 to 90

#6 - 20/10/2012 19:39 - Bruno Silva

- % Done changed from 90 to 100