

[SETEC-G3A] Mobile Environmental Noise Protection System - Task #2569

Presentation preparation

02/10/2012 18:25 - João Pinho

Status:	Resolved	Start date:	16/02/2013
Priority:	Normal	Due date:	17/02/2013
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	10.00 hours
Description			

History

#1 - 09/10/2012 11:55 - João Pinho

- Due date changed from 13/12/2012 to 21/01/2013
- Start date changed from 06/12/2012 to 14/01/2013

#2 - 16/01/2013 11:58 - João Pinho

- Due date changed from 21/01/2013 to 21/02/2013
- Start date changed from 14/01/2013 to 18/02/2013

#3 - 16/02/2013 01:21 - João Pinho

- Due date changed from 21/02/2013 to 17/02/2013
- Status changed from New to In Progress
- Start date changed from 18/02/2013 to 16/02/2013

#4 - 18/02/2013 01:11 - João Pinho

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100