

# [SETEC-G3A] Mobile Environmental Noise Protection System - Task #2571

## Project Building

02/10/2012 18:29 - João Pinho

<b>Status:</b>	Feedback	<b>Start date:</b>	16/11/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	15/02/2013
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	390.00 hours
<b>Description</b>			

## History

### #1 - 09/10/2012 11:52 - João Pinho

- Start date changed from 16/10/2012 to 04/11/2012

### #2 - 09/10/2012 11:56 - João Pinho

- Start date changed from 04/11/2012 to 11/11/2012

### #3 - 12/11/2012 09:16 - João Pinho

- Start date changed from 11/11/2012 to 16/11/2012

### #4 - 27/11/2012 18:59 - João Pinho

- Due date changed from 30/11/2012 to 07/12/2012

### #5 - 20/12/2012 13:17 - João Pinho

- Due date changed from 07/12/2012 to 10/01/2013

- Status changed from New to In Progress

- % Done changed from 0 to 50

### #6 - 16/01/2013 11:55 - João Pinho

- % Done changed from 50 to 90

### #7 - 16/01/2013 11:57 - João Pinho

- Due date changed from 10/01/2013 to 15/02/2013

### #8 - 16/02/2013 01:18 - João Pinho

- % Done changed from 90 to 100

### #9 - 16/02/2013 01:18 - João Pinho

- Status changed from In Progress to Feedback