

[SETEC] Noise Protection Server G2A - Task #2806

System Breakdown Structure

15/10/2012 17:38 - João Brito

Status:	Feedback	Start date:	15/10/2012
Priority:	High	Due date:	11/11/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 15/10/2012 17:40 - João Brito

- Priority changed from Normal to High

#2 - 18/10/2012 10:43 - João Brito

- Status changed from New to In Progress

#3 - 31/10/2012 09:20 - Joana Lopes da Fonseca

- Due date set to 11/11/2012

- % Done changed from 0 to 80

#4 - 14/11/2012 11:56 - João Brito

- Status changed from In Progress to Feedback

- % Done changed from 80 to 100