

## [SETEC] Noise Protection Server G2A - Task #2945

### Integration

18/10/2012 10:12 - João Brito

<b>Status:</b>	Feedback	<b>Start date:</b>	22/01/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	18/02/2013
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

---

**#1 - 18/01/2013 12:00 - João Brito**

- Due date changed from 14/01/2013 to 18/02/2013
- Start date changed from 17/12/2012 to 22/01/2013

**#2 - 30/01/2013 09:47 - João Brito**

- % Done changed from 0 to 70

**#3 - 14/02/2013 09:43 - João Brito**

- Status changed from New to In Progress
- % Done changed from 70 to 90

**#4 - 18/02/2013 10:43 - João Brito**

- Status changed from In Progress to Feedback
- % Done changed from 90 to 100