

## [SETEC-G3A] Mobile Environmental Noise Protection System - Task #3018

### Primary System Use Cases - non detailed version

21/10/2012 23:29 - João Pinho

<b>Status:</b>	Feedback	<b>Start date:</b>	21/10/2012
<b>Priority:</b>	High	<b>Due date:</b>	30/10/2012
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>		<b>Spent time:</b>	1.00 hour
<b>Description</b>			
Agreed on the leader's meeting			

### History

#### #1 - 30/10/2012 14:59 - João Pinho

- Subject changed from Primary System Use Cases to Primary System Use Cases - non detailed version
- Due date set to 30/10/2012
- Priority changed from Normal to High
- % Done changed from 0 to 100
- Estimated time set to 1.00 h
- translation missing: en.field\_remaining\_hours set to 1.0

#### #2 - 31/10/2012 09:19 - João Pinho

- translation missing: en.field\_remaining\_hours changed from 1.0 to 0.0