

# [SETEC-G3A] Mobile Environmental Noise Protection System - Task #3239

## Primary System Use Cases - detailed version

30/10/2012 15:00 - João Pinho

<b>Status:</b>	Feedback	<b>Start date:</b>	24/10/2012
<b>Priority:</b>	High	<b>Due date:</b>	02/11/2012
<b>Assignee:</b>	João Pinho	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>		<b>Spent time:</b>	2.00 hours
<b>Description</b>			
According to Klaus' Template			

### History

---

#### #1 - 06/11/2012 14:01 - João Pinho

- Assignee set to João Pinho
- % Done changed from 50 to 100
- Estimated time changed from 2.00 h to 3.00 h

#### #2 - 06/11/2012 14:02 - João Pinho

- Estimated time changed from 3.00 h to 2.00 h
- translation missing: en.field\_remaining\_hours changed from 1.0 to 0.0

#### #3 - 11/11/2012 09:28 - João Pinho

- Status changed from New to Feedback