

# [SETEC-G3A] Mobile Environmental Noise Protection System - Task #3619

## Requirements and Specification Report

06/11/2012 14:30 - João Pinho

<b>Status:</b>	Feedback	<b>Start date:</b>	06/11/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	11/11/2012
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	9.00 hours
<b>Description</b>			

### History

---

**#1 - 06/11/2012 18:37 - João Pinho**

- % Done changed from 0 to 20

**#2 - 06/11/2012 18:37 - João Pinho**

- Status changed from New to In Progress

**#3 - 11/11/2012 09:29 - João Pinho**

- Status changed from In Progress to Feedback

- % Done changed from 20 to 100