

SwimCounter - Task #4594

Project plan

15/11/2012 18:19 - Vitor Pinheiro

Status:	Resolved	Start date:	15/11/2012
Priority:	Normal	Due date:	22/11/2012
Assignee:	Ricardo Reis	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description write a project plan until 22NOV			

History

#1 - 24/11/2012 20:16 - Paulo Machado

- Status changed from New to Resolved

- % Done changed from 0 to 100