

SwimCounter - Task #5191

Project report

24/11/2012 20:26 - Paulo Machado

Status:	Resolved	Start date:	06/12/2012
Priority:	Normal	Due date:	13/12/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/01/2013 21:56 - Ricardo Reis

- Status changed from New to Resolved

- % Done changed from 0 to 100

#2 - 03/01/2013 21:59 - Ricardo Reis

- File RelatorioSwimCounter.pdf added

- File RelatorioSwimCounter.pdf added

Files

RelatorioSwimCounter.pdf

774 KB

03/01/2013

Ricardo Reis