

[SETEC] Noise Protection Server G2A - Task #5242

Project Requirements and System Concept Review

26/11/2012 16:34 - João Brito

Status:	Feedback	Start date:	26/11/2012
Priority:	High	Due date:	10/12/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/12/2012 09:43 - João Brito

- Due date changed from 03/12/2012 to 10/12/2012
- Status changed from New to In Progress
- % Done changed from 0 to 90

#2 - 10/12/2012 17:01 - João Brito

- Status changed from In Progress to Feedback
- % Done changed from 90 to 100