

[SETEC-G3A] Mobile Environmental Noise Protection System - Task #5416

Quality Report and Risk Plan

30/11/2012 18:45 - João Pinho

Status:	Feedback	Start date:	09/11/2012
Priority:	Normal	Due date:	18/01/2013
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	27.00 hours
Description			

History

#1 - 20/12/2012 13:15 - João Pinho

- Due date changed from 07/12/2012 to 06/01/2013

- % Done changed from 0 to 10

#2 - 16/01/2013 11:56 - João Pinho

- Due date changed from 06/01/2013 to 18/01/2013

- Status changed from New to In Progress

- % Done changed from 10 to 70

#3 - 16/02/2013 01:19 - João Pinho

- Status changed from In Progress to Feedback

- % Done changed from 70 to 100