OLZ - Task #11389

Implementar construtores
30/10/2015 10:28 - Telmo Barros

Status: New
Priority: Normal
Assignee: Jorge Vale
Category:

Target version:

Start date:
Due date:

% Done:

Estimated time:

Spent time:

30/10/2015
01/11/2015
0%

1.00 hour
0.00 hour

Description
Implementar construtores e outras fungdes a escolha

History

#1 - 31/10/2015 22:00 - Telmo Barros
- Estimated time set to 1.00 h
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